

Republic of the Philippines
Province of Isabela
Municipality of Benito Soliven
20% Component of the IRA Utilization
For the 4th Quarter, CY 2015

Municipality: Benito Soliven

Program or Project	Location (Brgy.)	Total Cost	Date Started	Target Completion Date	% of Completion
Economic Sector					
Infrastructure and Engineering Support Services					
Rural Health Unit (RHU) Renovation/Rehabilitation	District 2	192,000.00		January-December	
Road Development (Maintenance of Heavy Equipment)		2,072,046.32		January-December	90%
Rehabilitation of Road connecting 29 Barangays		1,500,000.00		January-December	70.00%
Acquisition of one unit Ambulance		1,400,000.00		January-December	
Acquisition of Lot		4,000,000.00		January-December	
Concreting of Core Local Road at Brgy. Villaluz	Villaluz	2,000,000.00		January-December	
Debt Relief					
-TLRC (Principal & Interest)		400,000.00		January-December	
- DBP (Interest)		3,692,810.28		January-December	93%

Prepared by:

Noted by:

Sgd. WILSON P. GABATIN
MPDC

Sgd. BENJAMIN E. SANGI
Municipal Mayor

Project Status		
Total Cost Incurred to Date	No. of extensions, if any	Remarks
		Not yet Implemented
1,864,841.69		On-going
1,050,000.00		On-going
		Not yet implemented
		Not yet implemented
		Not yet Implemented
		Not yet implemented
3,418,093.38		Fully implemented

LAY, DPA